



পরিবার পরিকল্পনা অধিদপ্তর



স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়



# eMIS Initiative of the Directorate General of Family Planning

March 1, 2020

Pan Pacific Sonargaon, Dhaka

# Key Activities at Community Level




**17,042**

**Family Welfare Assistant**

- Population registration
- Advance work-plan
- Family planning service
- MNCH service
- Adolescent, nutrition, autism,
- Birth, death data
- Monthly report (MIS1)



**FWA register  
(11 sections)**




**MIS 1 report  
(413 data items)**




**4,098**

**Family Planning Inspector**

- Monitoring FWA visit
- FWA data verification
- Approve work-plan & MIS 1
- Own work-plan & MIS 2



**FPI monitoring sheet**



**MIS 2 report  
(3.968 data items)**

# Key Activities at Facility Level



**3,237**  
UH&FWC



**4,258** FWV



**2,100** SACMO



**650** Medical Officer

- Family planning service
  - MNCH service
  - General patient service
- Monthly report (MIS 3)**




Paper register-  
**(13 registers)**

MIS 3 report  
**(834 data items)**



**166** MCWC

# Paper-based Routine Data Flow







# eMIS Initiative of DGFP

- Entire business process automation
- Single population database
- Mobile apps run both offline and online
- Decision guiding algorithm, messaging, notification, job-aid tools
- Data sharing between community & facility for continuum-of-care
- Availability of real-time Individual data for monitoring
- Automatic month-end report
- Data for measuring different national and global indicators


# eMIS initiative at a glance




# eMIS Tools (1)



**FWA eREGISTER  
(FWA)**



**eSUPERVISION SYSTEM  
(FPI)**




**FACILITY eREGISTERS  
(FWV, SACMO)**




**CSBA eREGISTER  
(FWA as CSBA)**

# eMIS tools (2)




**eMANAGEMENT SYSTEM  
(MANAGER)**



**MONITORING AND ADMINISTRATIVE TOOLS**




# eMIS Initiative Timeline



# Current Scale-up Status

- 32 districts
  - Rangpur division (full) : 8/8
  - Sylhet division (full) : 4/4
  - Chattogram division (full) : 11/11
  - Rajshahi division (partial) : 2/8
  - Khulna division (partial) : 2/10
  - Barishal division (partial) : 1/6
  - Dhaka division (partial) : 4/13
  - Mymensingh division : 0/4
- 1,060 UH&FWCs, 25 MCWCs
- More than 10,000 current users
  - 6,192 FWA, 1,523 FPI, 1,285 FWVs & SACMOs
  - District and upazila managers



# Key Data Available Through eMIS

- Demographic and socio-economic data of all individuals
- List of eligible couple and pregnant women
- Family planning method acceptance status including drop-out, switchover
- Maternal health service utilization
- Newborn health
- Births and deaths including maternal deaths
- Nutrition
- General patient
- Disability/Autism
- Adolescent care
- BCC activities
- Logistic distribution



# Current Data Volume

The data volume continues to rise sharply everyday with current -

- Over **18 million** individual records
- Nearly **3 million** registered eligible couples and their longitudinal service records
- Nearly **half-a-million** registered pregnant women and their continuum-of-care record



# Paperless initiative

- Piloting paperless practice since November 2018 in -
  - Mirzapur, Tangail
  - Madhabpur, Habiganj
- Data recording and reporting by FWA, FPI, FWV, SACMO, UFPO, Mo-MCH are done using eMIS tools
- Mirzapur inspired other upazilas in Tangail getting prepared for paperless practice gradually
  - Tangail sends 100 percent reports generated directly from eRegisters
- Habiganj is in the queue for paperless transition from April 2020
  - Population registration is completed for active units

# Roadmap of going paperless (1)

<b>Deadline by</b>	<b>District</b>	<b>No. of district (cumulative)</b>	<b>No. of upazila (cumulative)</b>
<b>March 2020</b>	<b>Tangail</b>	<b>1</b>	<b>12</b>
April 2020	Habiganj	2	20
July 2020	Natore, Jhenaidah, Moulvibazar, Noakhali, Lakshmipur,	7	53
September 2020	Madaripur, Cumilla, Sunamganj, Bandarban, Rangamati, Khagrachari, Sylhet	14	122
December 2020	Rangpur, Nilphamari, Lalmonirhat, Thakurgaon, Panchagarh, Gaibandha, Kurigram	21	167

## Roadmap of going paperless (2)

<b>Deadline by</b>	<b>District</b>	<b>No. of district (cumulative)</b>	<b>No. of upazila (cumulative)</b>
March 2021	Manikganj, Gazipur, Dinajpur, Rajshahi, Jhalokathi	26	208
July 2021	Kushtia, Chattogram, Coxsbazar, Faridpur, Chuadanga, Feni, Brahmanbaria	33	269
September 2021	Gopalganj, Kishoreganj, Mymensingh, Netrokona, Sherpur, Jamalpur, Chapainawabganj, Pabna	41	335
December 2021	Bogra, Joypurhat, Naogoan, Sirajganj, Shariatpur, Rajbari, Narshingdi, Munshiganj	49	394

# Roadmap of going paperless (3)

<b>Deadline by</b>	<b>District</b>	<b>No. of district (cumulative)</b>	<b>No. of upazila (cumulative)</b>
March 2022	Barguna, Bhola, Barishal, Pirojpur, Patuakhali, Magura, Mherour, Narail	57	441
June 2022	Dhaka, Narayanganj, Jessore, Bagerhat, Chuadanga, Khulna, Satkhira	64	491





# Way Forward

- Fill up the vacant positions
- Acquisition of devices and accessories
- In-house capacity building of MIS Unit



# We Acknowledge Our Trusted Partnership in the eMIS Journey



স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়



পরিবার পরিকল্পনা অধিদপ্তর



**USAID**  
FROM THE AMERICAN PEOPLE







## For More Information, please visit

Website : [www.rhis.net.bd](http://www.rhis.net.bd)

Facebook page : [facebook.com/eMISRHIS](https://facebook.com/eMISRHIS)

YouTube channel : [youtube.com/eMIS](https://youtube.com/eMIS) Initiative, Bangladesh